Air Vehicle Integration IPT
7/ June 2011

Description of Tasking Present Accomplishments (weekly)
Responsible for: « Cockpit Monitors Selected

Power e Two ICS Contenders Bailment
ICS Agreement In Contracts For Both

Cockpit Monitors - GPs I/ ovanced MS
ASAP Projects, CAD Training

Wiring

Procedures

Inputs to other IPT’s
Final Integration

Issues
 Funding
 Priorities

« Blackout Period

» Responsibles For Documentation For
PDR

« Since We are Planning A Trip To DEA,
Shouldn’t We Host The PDR At Crane

« Need A Current List Of Applicable FAA
Regs For Everything That We Are Doing
On The A/C By System/Component
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